
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:12 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 513 Date: 17-Jan-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 861

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

•Email review
•Received Submittal 2550 R29, R30, R31, and R32. Still have not received a review of Revisions 19 – 25
from METS. I can’t response until they have reviewed it and they are going through a changing of
personnel due to contract award to Alta Vista.
•Received and reviewed Q-sheets signed by David Bradd regarding bid Item 136 and 137.
•0900 hrs QA/QC meeting
•Received RFI 2698 – CCO 120 Hinge A Restraint Bracket Redesign.
•Discuss generated responses to RFI 2691 and RFI 2692 with Bill Casey. Sent confirmation email to Bill
and Mike Whiteside and by the end of the day I was awaiting a response.
•Diary work
•Receive CCO 153 Hinge K revision sheets submitted 1/13/12.
•Discuss CEM-4102 with Bill Casey regarding delivery of Hinge AW material.

I accrued 2 hours of overtime covering the Contractor’s hours and documenting the day’s operations.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 513 Date: 17-Jan-2012 Tuesday

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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